
Request for City Council Committee Action
From the Convention Center Expansion Project

Date September 23, 2002

To Ways and Means Budget Committee

Subject MCCX – Change order # 21.001

Recommendation  - Approve Changes Order No. 1 increasing Contract Number 15262
with St. Paul Linoleum & Carpet by $10,000.00, so that the contract totals $1,026,824.00.

Prepared or Submitted by Toni Frazier Phone (612) 673-5822  

Approved by Anthony Lopez  _________________    John Moir ____________________

Presenters in Committee – Brian Kramer, Project Manager   

Financial Impact 
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.  
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 1 for St. Paul Linoleum for your Committee’s approval.  This change order
covers work that has been previously submitted to your committee in a “Change Management Actions” letter
and for which “Notices to Proceed” have been issued to the contractor.  Funding for this additional work has
been budgeted and no additional appropriation is required.  The work is listed by Contract Issue Notification
number (CIN) with a brief explanation of the work and its cost to the project.
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CIN No. 01-155: PR#118.4: KITCHEN OFFICE REVISIONS

Revisions to the existing kitchen office as per PR 118.4.

DEDUCT   <$523.00>

CIN No. 09-052: PR#45: CARPET 

Revise the color and placement of the carpet tiles on Level 1 and 2 of the existing
building as per PR 45.

NO COST

CIN No. 09-053: PR#45.1: CARPET

Revise the color and placement of the carpet tiles on Levels B2, B1 and Level 2 as
per PR 45.1.

NO COST

TOTAL THIS CHANGE ORDER:                         <$523.00>
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